

DANmed - Bug #69

task_summary_1

05/06/2026 11:17 AM - Olivier Feutseu

Status:	New	Start date:	03/02/2026
Priority:	Normal	Due date:	03/31/2026
Assignee:	Pamela Kanda	% Done:	0%
Category:		Estimated time:	32:00 hours
Target version:		Spent time:	0:00 hour
Description			
Implementation of the issues; Go-live preparation and execution.			
The implementation for the new Revision A objects is based on the previous revision (-), excluding those in the "Obsolete" state, including MemberLink, ReferenceLink, family tables, and the associated content (approx. 5,000 new objects + links).			
Implementation of metadata extraction (CADDocument, MemberLink, ReferenceLink, family tables, physical files).			
Implementation for CADDocument and WTDocument; generation of CSV files for WBM; bug fixing until the family tables could be pre-validated.			
Export of CSV files for loading into the production system.			