

DANmed - Bug #70

task_summary_2

05/06/2026 11:18 AM - Olivier Feutseu

Status:	Closed	Start date:	03/16/2026
Priority:	Normal	Due date:	04/17/2026
Assignee:	Pamela Kanda	% Done:	0%
Category:		Estimated time:	24:00 hours
Target version:		Spent time:	0:00 hour

Description

Preparation and mapping for the migration of WTDocuments and their content in the test system
Support during multiple attempts to implement the migration solution, including number mapping
Preparation of a second migration (EPMDocument, WTDocument, table families, CAD structures, ReferenceLink, CONTENTMETADATA with WBM) in the test environment, with mapped numbers except for table families
Support in preparing the migration based on the live system, fully driven by metadata
Reconstruction of table family tables based on data extracted from the database
Execution of WBM processes and error correction
Support during the post-go-live phase
Analysis and corrections related to numbering
Analysis and mapping of files for replacement in the vault
Preparation of updates for date corrections

History

#1 - 05/06/2026 12:24 PM - Pamela Kanda

- Status changed from New to Closed